
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:14 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 030 Date: 23-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 533

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Elevation 65m:
Bolting of facades was ongoing throughout the shift. The following bolts were torque tested today:
- Inside the West shaft, the bolts for facades A-West & E-North
- Inside the South shaft, the bolts for facades A-West & E-South

Torque testing continued beyond the end of my shift. Ae Tern took over the witnessing. See his diary for
details.

Note: Several of the façade bolts inside the South shaft were not verified because they have not yet been
tensioned. The reason for them not being tensioned is that they conflict with the longitudinal stiffener weld
(see attached photo). These items will be added to the punchlist to be resolved at a later date.

*********
Dimension checks:
Per pecial Provisions Section 10-1.59, Design Details, Item 4d on page 327, each strut needs to be
erected level within 1:1000. Today I checked the struts at Elevation 65m, and they were all level within
tolerance.

*********
Other work:
Bolting of Splice # 1 on the South & West shafts was ongoing today, as well as work on lowering the
strands from the gantry. Sami Daouk was covering these operations.

*********
Submittal review: I continued the review of ABF-SUB-2170, the Electroslag welding plan.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Luis PlancarteIronworker 8.00 2.00 0.00 10.00

JNM KIMO JOSEIronworker 8.00 2.00 0.00 10.00

APP Lorenzo PadillaIronworker 8.00 2.00 0.00 10.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 030 Date: 23-Feb-2011 Wednesday

JNM John ChapmanIronworker 0.00 0.00 0.00 0.00

APP TanIronworker 8.00 2.00 0.00 10.00

JNM Matthew GreerIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

Attachment

Conflict between façade bolt & longitudinal stiffener weld in South shaft
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